

UNITED STATES GOVERNMENT

**SECRET**

# Memorandum

TO : C/GSD

DATE: 25 June 1965

FROM : DAD/S&D

SUBJECT:

25X1A

25X1A

On  trip report to , he again mentions everything being on schedule. Completion date is 15 June 1965, the date of the meeting was 21 June 1965 and the equipment hasn't been completed yet. Prototype model and final report are yet due. In addition to that in paragraph 7, project status, he indicates the primary design objectives where an overall system noise figure, etc., this is commented on in the data given. However, the selectivity values are given.